

Site Visit Report — Block C Foundation Work

Date: 10 June 2025

Present: Suresh (Site Engineer), Deepak (Contractor), Mohan (Safety Officer)

Deepak to complete RCC column casting by June 18. Currently 3 days behind schedule.

Mohan flagged 2 workers without helmets — contractor to ensure PPE compliance immediately, HIGH priority.

Material shortage: 50 bags of cement needed by June 12. Suresh to raise purchase order today.

Waterproofing of basement to start only after inspection — Suresh to schedule inspection for June 14.

Electrical conduit routing drawing not yet approved — Deepak to follow up with consultant by June 13.

Next site visit scheduled: June 20.